
U.S. Route 29/50 (Fairfax Blvd.) at 
Route 123 (Chain Bridge Rd.) Intersection 

and Drainage Improvements
VDOT Project #0029-151-105, P101, P102, R201, C501, D601

Federal Project: STP-029-9(002)

Public Hearing Meeting
April 23, 2013



Public Hearing Objectives

• Present the design plan

• Answer questions

• Receive comments



Project Team

• City of Fairfax

• Virginia Department of Transportation

• Rinker Design Associates, P.C. – Consultants

• The Public



Project Location



What’s Being Done?

 Project Scope
— Roadway Improvements (Improve Traffic Flow & Mobility)

• Widen Route 123 to Six Lanes (Fairfax Boulevard to Eaton Place)
• Route 123/50/29 Intersection Improvements
• Realignment of Substandard Transition of NB Fairfax Boulevard 

Approach
• Turn Lane Improvements (All Approaches)
• Access Management Improvements

— Culvert Improvements (Eliminate Roadway Flooding Due to 
Inadequate Existing Culvert Under Route 123)
• Conveyance of 100-Year Flood for North Fork Accotink Creek from 

Route 123 to Eaton Place

 Project Impacts
— Displacement of 9 Businesses within Project Area



Design Considerations

• Design Standards & Requirements

• Impact to adjacent properties

• Right of way & utility impacts

• Maintenance of traffic during construction

• Pedestrian facilities

• Traffic operations



Culvert Construction Under Route 123

Proposed “Open Cut” Culvert Installation
— Detour of Route 123 Traffic Required (Multiple Weekend 

Process)
• Feasibility of Detour is supported by a Traffic Analysis

— Reduces Cost to Project

— Reduces Risk of Impact to Utilities
• Phasing to allow protection of Verizon duct bank and gas 

line relocation



Culvert Construction Under Route 123

Concept Culvert Construction Phase I



Culvert Construction Under Route 123

Concept Culvert Construction Phase II



Project Cost Estimate

Cost Breakdown:

Engineering (PE) : $1.5 Million
R/W Acquisition (RW): $9.5 Million
Construction (CN): $10.0 Million  

Project Total:      $21 million

• This project is being administered by the City of Fairfax

• The project is funded through multiple sources: Federal, State 
and Local



Project Milestones

Milestone: Date:

Preliminary Design Complete

Environmental Documents (CE) Complete

Project Formal Public Hearing Tonight

Begin Right of Way Acquisition Spring 2014

Right of Way Clear/ Fall 2014
Begin Utility Relocation

Construction Plans for Approval Winter 2014

Advertise for Construction Spring 2015

Start Construction Spring 2015

Construction Complete Winter 2016



Thank you!

Ways To Comment:

• Submit a comment sheet

• Written comments will be accepted until 
May 10th, 2012

• Email to: NorthfaxImprovements@fairfaxva.gov 


